
doneCategory Start End owner details
Days

till End
date

6-
Nov[1]

7-
Nov

8-
Nov

9-
Nov 10-Nov11-Nov12-Nov13-Nov14-Nov15-Nov16-Nov17-Nov18-Nov19-Nov20-Nov21-Nov22-Nov23-Nov24-Nov25-Nov26-Nov

Sat &
Sun

4 5 6 7 1 2 3 4 5 6 7 1 2 3 4 5 6 7 1 2 3

Overall 4 5 6 7 1 2 3 4 5 6 7 1 2 3 4 5 6 7 1 2 3

06-Nov-13 06-Nov-13 McT Software Life Cycle introduction 1 3

2 07-Nov-13 08-Nov-13 Students Organize groups, determine project 3 3 3

3 11-Nov-13 12-Nov-13 McT Debugginng lessons 7 3 3
1 13-Nov-13 13-Nov-13 Students Work period 8 3
1 14-Nov-13 20-Nov-13 Students Ethics project 15 2 2 2 3 3 3 3

21-Nov-13 25-Nov-13 Students Work period 20 2 3 3 3 3
1 26-Nov-13 26-Nov-13 Students Program and Ethics project due 21 3



1. Enter your first day of the project. The rest of days will be calculated automatically.


